
WWTU Project Payments

As of September 6, 2016

SRF PROJECTS:

Northside Regional Lift Station and Force Mains
City of West Lafayette (ReEmbursements-Greeley.Krohn)
Bjngham Greenebaum Doll
O.W. Krohn & Associates
Brown Equipment Co.
Jack Doheny Supplies
Design: (Greeley&Hansen)
Construction Engineering: (Greeley & Hansen)
Construction: (RL Turner Corp)
Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items bilfed by Turner

1' -—--——2012 SRF LOAN

Design: (Greeley& Hansen)
^/ectren Utility Hofdings
Duke Energy
Huston Electric

IMPROVEMENT FUND-
Sheraton and Fairway Knolls Lift Station Improvements

City of West Lafayette (Reimbursement-Greeley & Hansen}^
Pity of West Lafayette (Reimbursement-Krohn & Assoc.)
2[ty of West Lafayette (ReJmbursement-Bose, McKinney Evans}^
Bingham Greenebaum Doll
O.W. Krohn & Associates
Bose McKinney & Evans
Withered Burns, LLP
Construction [nspection: (Wessler Engineering)
Constructon Engineering: (Greeley & Hansen)
Construction: (Bowen Engineering
Sonstruction Retajnage: (Bank of New York Mellon)
^/ectren Utility Holdings
Atintek Corp: $14,800 request rescinded by City of West Lafayettf

2014 SRF LOAN

='reiimina ry Engineering: (Greeley & Hansen)
:3hase 3 Power: (Duke Ener^
3ose McKinney &_Evans^
=|beK;onstructJon: (Wintek Corp^
construction: (Bowen Engineering)

IMPROVEMENT FUND

CONTRACT AMOUNT
Original

$ 344,300.00
$ 508,300.00
$ 2,793,000.00

$ 344,300.00

$344,300.00

$ 148,000.00
$ 308,000.00
$ 2,115,000.00

$ 177,500.00
$ 12,835.04

$~-| 90,335.04

Change Orders

$ 17,000.00
$ 198,500.00

$ 17,000.00

$ 17,000.00

$ 54,000.00

$r

Current

$ 361,300.00
$ 706,800.00
$ 2,793.000.00

$ 4,200,000.00

$ 361,300.00

$ 361,300.00

$ 148,000.00
$ 308,000.00
$ 2,169,000.00

$ 2,610,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

PAYMENTS
Paid To Date | Payment Request

$ 422,158.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 621,225.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)!

$ 3,822.276.00

$ 402,699.43
$ 23,690.73
$ 8.306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850,00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41
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Total

$ 422,158.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 621,225.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)

$ 3,822,276.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898.751.00
$ 197,271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

% CONTRACT PAID

118.43%
87,89%
76.74%

91.01%

reimb to Cily by SRF



WWTU Project Payments

As of September 6, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:
"n~~-
Wet Weather Facility Improvements (LTCP)

Engineering Study: (Wessier & Associates^
Design: (Wessier& Associates)
Permit: (Wessier & Associates)

Construction: (Layne Heavy Civil, Inc.)
Construction Retainage: (Lafayette Bank & Trust)

IMPROVEMENT FUND
Cumberland Ave Sanitary Sewer Extension

Design Study: (Greeley & Hansen)
Preliminary Engineering: (Greeley & Hansen^
Construction: (DJ McQuestion & Sons)

IMPROVEMENT FUND

Construction inspection: (Wessler Engineering
Construction: (Atlas Excavating)
Construction Retainage: (Huntington Bank)

2014 CONSTRUCTION FUND
Chemical Feed Facilities for Phosphorus Removal

Design: (Wessler Engineering)
Permit: (Wesseier Engineering}
Bid: (Wessler Engineering)
Construction Inspection: (Wessier Engineering^
Support Services: (Wastewater Solutions, Inc.)
SCADA System: (Wessler Engineering)

IMPROVEMENT FUND

Construction: (Layne Heavy Civil, inc.)
Construction Retainage: (Lafayette Bank & Trust)

2014 CONSTRUCTION FUND"
CSO Relief Interceptor Sewer

Preliminary Design Report: (WessierEngjneenng^
Temp Sewer Flow Montoring: (Wessler Engineering)
Design & GSC Coordination: (Wessier Engineering}^
Permit & Geotechnical: (Wessler Engineering)
Utility Coordination Svcs: (Butier Fairman & Seufert)

IMPROVEMENT FUND

Bose McKinney & Evans
O.W. Krohn & Associates
Construction Engineering: (Wesster Engineering)
ConstruclEon: (Bowen Engineering)
Construction Retainage: (Bank of New York Mellon)

2016 CONSTRUCTION FUND

CONTRACT AMOUNT
Original

$ 14,200.00
$ 52,200.00
$ 4.000.00

$ 443,510.00

$ 513,910.00

$ 25,000.00
$ 187,500.00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753,090.00

$ 753,090.00

$ 52,400.00
$ 36.000.00
$ 1,050,000.00
$ 55.000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

Change Orders

$ 12,099.35

$ 12,099.35

$ 124,227.00

$ 124,227.00

$^

$r

$ 32,255.48

$ 32,255.48

$r

T~~~

Current

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25,000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300,00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

PAYMENTS
Paid To Date

$ 14,200.00
$ 52,200.00
$ 4,567,00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 205.662.71
$ 7,985,250.00
$ 887,250.00

$ 9,179,162.71

Payment Request
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Total

$ 14,200.00
$ 52,200.00
$ 4.567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110,00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39.682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$1,251,722.14

$ 80,000.00
$ 21,000.00
$ 205,662,71
$ 7,985.250.00
$ 887.250.00

$ 9,179,162.71

% CONTRACT PAID

100.00%
100.00%
114.18%



WWTU Project Payments

As of September 6, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Auburn Meadows Lift Stationmrn Meadows Lift Station .
Preliminary Engineering: (Greeley & Hansen)

IMPROVEMENT FUND

CONTRACT AMOUNT
Original

$ 197,000.00

$ 197,000.00

Change Orders j Current

$ 197,000.00

$ 197,000.00

PAYMENTS
Paid To Date

$ 37,546.30

$ 37,546.30

Payment Request

$ 14,796.10

•14,796.10

Total

$ 52.342.40

$ 52,342.40

.1.

% CONTRACT PAID

26.57%
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